

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY Phase IX-Chittoor District - Package No.AP03 IX LB01 – "Construction of low level causeway across Pedderu river on road from Bandrevu to Diguwapalli upto state Border" -Grant of Post facto Extension of Agreement Time upto 17-03-2014 for a period of 150 days without penalty – Orders – Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT.

G.O.Rt.No. 553

Dated: 02.04.2014.  
Read the following:-

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR, PMGSY, Hyderabad, Lr.No.W26/ LLC on Pedderu/CTR/10, dt.14.02.2014.

--00--

**ORDER :-**

In circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant of Post facto Extension of Agreement Time up to 17.03.2014 for a period of (150) days without penalty, in respect of work "Construction of low level causeway across Pedderu river on road from Bandrevu to Diguwapalli upto state Border" Chittoor Dist" under PMGSY Phase IX without penalty as the delay was not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT (PR)

To  
The Engineer-in-Chief, Panchayat Raj, Hyderabad.  
The Superintendent Engineer, Panchayat Raj,  
Chittoor District.

Copy to:  
PS to Secretary to Government (PR).  
Stock File/Spare Copy.

//FORWARDED BY ORDER//

SECTION OFFICER.